SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:45AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 439 Const Calendar Day: 165 Date: 16-Nov-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Cable Wrapping
Overview of Cable work today: =
The following work was ongoing today on the Cable:
- Only misc work & cleaning due to rain
Today it was raining, so | was doing misc inspection & catching up on office work.
- | arrived at the pier 7 office at 07:00, & was on the bridge at 07:15.
- From 07:15 until 08:00, Tony’s crew installed full bobbins on the wrapping machine near PP 49.5N.
However, they could not do the S-wire butt splice or any wrapping because of the rain.
- From 08:00 until 09:00, Tony’s crew was doing misc work near the top of the Tower. They were mostly
prepping to lower the catwalk support frame, which is supported by cables hanging from the temporary
erection tower. The laborers were doing cleaning of the Cable S-wire in various spans.
- At 09:00, | left the bridge.
- From 09:15 until 10:00, | did misc office work (checked email, searched PMIV for Cable RFIs, etc).
- From 10:00 until 11:15, | attended a Cable group safety & staff meeting. The safety topics were
flammable materials & falling objects. The staff meeting topics included: some details of the Cable
wrapping, sign-off sheets for the Cable wrapping, cleaning of zinc paste, & details of some of the
upcoming operations (messenger cable installation, phase-4 load transfer).
- From 11:15 until 11:45, | wrote 2 emails to Grady Hart regarding a couple of safety issues on the project.
- From 12:00 until 12:30, lunch.
- From 12:30 until the end of the shift, | did misc office work (filled out DES computer inventory form,
continued to get familiar with the details of the new cell phone that was assigned to me yesterday, checked
email, wrote my diary for the day, etc).
04-0120F4 Bid Item: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP Armando Lomeli 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP Leo Becerra 8.00 0.00 0.00 8.00 D
Ironworker JNM RYAN EVANCHIK 4.00 0.00 0.00 4.00 D
Ironworker JNM Robert Larue 4.00 0.00 0.00 4.00 D
Ironworker APP ZACHARIAH MACDONALD 4.00 0.00 0.00 4.00 D
Ironworker APP JONATHON BISKNER 4.00 0.00 0.00 4.00 D

I’h‘h] 5
ddrRptbyBiditem Page 1 of 2

[Py



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 439 Date: 16-Nov-2012 Friday
Ironworker APP AUGIE SOLIS 4.00 0.00 0.00 4.00 D
Ironworker JNM CASEY LUX 4.00 0.00 0.00 4.00 D
Ironworker FOR ANTHONY COSTA 4.00 0.00 0.00 4.00 |:|
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